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DEL  CERRO -  PROJECT   BLOCK   7CC
February 2013

CURRENT CONSTRUCTION  AREA  MAP:  DEL  CERRO

UTILITIES   UNDERGROUNDING  PROGRAM   DESCRIPTION
The City of San Diego has been undergrounding utility lines since 
1970. Approximately 1,200 miles of overhead utility lines remain to 
be undergrounded. The City, in cooperation with SDG&E, Cox Com-
munications, Time Warner and AT&T, is currently undergrounding 
the utility lines in your community. 

PROJECT   BLOCK   7CC  HIGHLIGHTS
•  3.8 miles of utilities will be undergrounded
•  422 private residences will have their utilities undergrounded
•  56 street lights will be installed
•  67 shade trees will be installed
•  40 curb ramps will be installed
•  Streets will be resurfaced or slurry sealed curb-to-curb

 PROJECT   BLOCK  7CC  CONSTRUCTION   ACTIVITY  PHASES
•  Construction start: Sept. 2010
•  Panel and trench work: Sept. 2010 - April 2012
•  Cabling, cut-overs, overhead line removal: Mar. 2012 - Jun. 2013
•  Streetlights: Fall 2013  
•  Street resurfacing: 2014

 PROJECT   BLOCK   7CC  CONSTRUCTION  ACTIVITIES
• Cut-over and overhead line removal activities are currently  

taking place.

WELCOME   TO   THE   UTILITIES    UNDERGROUNDING    PROGRAM    E-NEWS   #24
This is the twenty-fourth e-news update to inform you of the progress of the Utilities Undergrounding Program in the Del Cerro/7CC Project 
Block area. Approximately once a month during construction, or when significant events occur, you will receive an e-mail update.
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CUSTOMER NOTICES
Permission to Enter Forms:  Before construction began on this 
project, property owners were sent a Permission to Enter (PTE) 
form. By signing this form, you enroll your property in the Utilities 
Undergrounding Program and grant crews access to the exterior 
of your property to complete the undergrounding work at no up-
front cost. Property owners within this Project Block who have not 
signed a PTE form or failed to return it by the required deadline 
date, will be responsible for all costs and permits needed for con-
verting their property to receive underground utility service.

All property owners in Project Block 7CC/Del Cerro have         
submitted their PTE form. 

Correction Notices: If you need to make a correction to your prop-
erty in order to pass final inspection, you will receive a door hanger or 
letter from a City of San Diego inspector. The door hanger and letter 
have a description of the correction needed. Please do not delay in 
contacting the inspector whose name and phone number appear 
on these notices, so that the problem can be resolved. 

Most of these corrections are minor and are the responsibility of the 
property owner. Corrections need to be completed before we can cut  
customers over to the new underground system. Customers who 
are not cut-over to the new underground system risk loss of 
service when the overhead system is removed.

Currently, there are 2 residences in 7CC/Del Cerro that need to 
make corrections to their services or properties. 

CUSTOMER RESOURCES
Project Satisfaction: In the event that you are not satisfied or 
pleased with the work that was done on your property or your street, 
please let us know. Please do not attempt to make corrections, 
adjustments or improvements yourself. We will not be able 
to switch your services to the new underground system if any  
modifications were done to our work. 

Safety: All project crew members should be wearing proper
identification while on the job site. If you see anyone suspicious on 
your property, please call the Information Line at (619) 533-3841 or 
the San Diego Police Department.

Program Info: Visit www.sandiego.gov/undergrounding to access 
more information on the program, including a video and brochure.

We thank you in advance for your patience and support while we 
complete the Utilities Undergrounding Program project in your 
community.

PANEL  AND  TRENCHING   ACTIVITIES
Panel work is when electricians prepare the electrical panel at your 
home to receive underground service. Trenching activities involves 
digging a mainline trench in the street and a lateral customer  
service trench that connects the mainline trench to your utility box. 
Conduit lines, which house the underground utility cabling, are 
then installed and buried in the trenches. 

Panel and trenching are 100% complete in Project Block 7CC.  

CABLING,  CUT-OVER  AND   OVERHEAD   LINE   REMOVAL  
Cabling involves technicians placing new utility lines in the new 
conduits, so that the new lines can be “energized” and brought 
into service. Once the new system has been energized, the process 
to “cut-over” customers from overhead to underground services 
will begin. Once customers have been cut-over, the overhead lines 
will be removed. This process is not nearly as disruptive as the  
trenching work, which is why you may not even see us working. 
A door hanger will be left prior to the contractor visiting your  
property. Here is the current status of these activities:

Cox Communications is 100% complete with their cabling, cut-
over and overhead line removal activities in Job 1 & Job 2.

SDG&E is 100% complete with cabling and 99% complete with 
cut-over activities in Job 1 & Job 2. 

AT&T is 100% complete with their cabling, cut-over and over-
head line removal activities in Job 1 & Job 2.

SDG&E crews will begin their overhead line removal activities this month. 


